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ESTIMATE RUN 11/14/2002

ESTIMATE SUMMARY 16:48:32

CONTID: C13943         ESTIMATE NO: 0004 PROG 1999

PCN: 13943-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Signal at US6/Lake Dillon Dr PERCENT TIME:

PROJECT NO: STA 0061-072                  

Signal at US6/Lake Dillon Dr

NAME OF ROAD: 6F

PROJECT COUNTIES: SUMMIT

CONTRACTOR:

W.L. CONTRACTORS, INC. PAY PERIOD ENDING 11/14/2002 DATE TIME STARTED 06/17/2002

5920 LAMAR STREET DATE LET 04/18/2002 DATE WORK BEGAN

 DATE AWARDED 05/16/2002 DATE TIME STOPPED 10/17/2002

 DATE CONTRACT EXECUTED 06/05/2002 DATE ACCEPTED 10/17/2002

ARVADA CO 80003     303-422-7985 DATE NOTICE TO PROCEED 06/17/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 340,317.14 PARTICIPATING $ $ 147,043.04

AWARD PROJECT AMT: 375,299.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,958.66

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

49.80

FIXED COMPLETION DATE

FIXED COMPLETION DATE

98.00%

6,804.60

147,043.04

147,043.04

145,084.38

$

$

$

$

333,512.54

0.00

333,512.54

0.00

333,512.54

-3,115.34

0.00

330,397.20

0.00

AMOUNT DUE 330,397.20 145,084.38

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 145,084.38

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

123.0 TIME ALLOW: 2/18/2003 ??:??:??

ORIG TIME ALLOW: 2/18/2003 ??:??:??
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PCN: 13943-BID    ESTIMATE RUN 11/14/2002

PROJECT: STA 0061-072                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:48:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF LUMINAIRE 0.000

4.000

202-00750  
 

4.000

EACH

788.00000 3,152.004.000

3,152.00

0010 REMOVAL OF TRAFFIC SIGNAL FACE 20.000

0.000

202-00830  
 

20.000

EACH

80.00000 1,600.0020.000

0.00

0015 REMOVAL OF TRAFFIC SIGNAL POLE 0.000

4.000

202-00840  
 

4.000

EACH

927.00000 3,708.004.000

3,708.00

0020 REMOVAL OF MAST ARM 0.000

0.000

202-00842  
 

0.000

EACH

426.00000 0.000.000

0.00

0025 REMOVAL OF TRAFFIC SIGNAL CONTROLLER AND CABINET 0.000

1.000

202-00848  
 

1.000

EACH

463.00000 463.001.000

463.00

0030 REMOVAL OF PEDESTRIAN PUSH BUTTON 8.000

0.000

202-00860  
 

8.000

EACH

40.00000 320.008.000

0.00

0035 *UNCLASSIFIED EXCAVATION 115.000

0.000

203-00000  
 

115.000

CY  

44.00000 5,060.00115.000

0.00

0040 *POTHOLING 25.000

0.000

203-01597  
 

25.000

HOUR

197.00000 4,925.0025.000

0.00

0045 RESET FIRE PREEMPTION UNIT 0.000

2.000

210-00867  
 

2.000

EACH

600.00000 1,200.002.000

1,200.00

0050 *DRILLED CAISSON (36 INCH) 72.000

0.000

503-00036  
 

72.000

LF  

327.00000 23,544.0072.000

0.00

0055 *RIPRAP (6 INCH) 5.000

0.000

506-00206  
 

5.000

CY  

131.00000 655.005.000

0.00
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PCN: 13943-BID    ESTIMATE RUN 11/14/2002

PROJECT: STA 0061-072                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:48:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *GUTTER TYPE 2 (8 FOOT) 530.000

0.000

609-24008  
 

550.000

LF  

49.00000 25,970.00530.000

0.00

0065 *2 INCH ELECTRICAL CONDUIT (JACKED) 1,070.000

0.000

613-00201  
 

1,070.000

LF  

15.50000 16,585.001,070.000

0.00

0070 *3 INCH ELECTRICAL CONDUIT (JACKED) 505.000

0.000

613-00301  
 

505.000

LF  

19.50000 9,847.50505.000

0.00

0075 WIRING 0.000

1.000

613-10000  
 

1.000

L S 

4,718.00000 4,718.001.000

4,718.00

0080 LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 0.000

4.000

613-70400  
 

4.000

EACH

548.00000 2,192.004.000

2,192.00

0085 SIGN PANEL (CLASS I) 83.000

82.500

614-00011  
 

166.000

SF  

30.00000 4,965.00165.500

2,475.00

0090 SIGN PANEL (CLASS III) 0.000

0.000

614-00013  
 

0.000

SF  

51.00000 0.000.000

0.00

0095 PEDESTRIAN SIGNAL FACE (16) 8.000

8.000

614-70117  
 

16.000

EACH

577.00000 9,232.0016.000

4,616.00

0100 TRAFFIC SIGNAL FACE (12-12-12) 18.000

14.000

614-70336  
 

32.000

EACH

908.00000 29,056.0032.000

12,712.00

0105 TRAFFIC SIGNAL FACE (12-12-12-12-12) 0.000

4.000

614-70560  
 

4.000

EACH

1,357.00000 5,428.004.000

5,428.00

0110 PEDESTRIAN PUSH BUTTON 8.000

0.000

614-72860  
 

8.000

EACH

100.00000 800.008.000

0.00
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PCN: 13943-BID    ESTIMATE RUN 11/14/2002

PROJECT: STA 0061-072                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:48:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 INTERSECTION DETECTION SYSTEM (CAMERA) 1.000

1.000

614-72886  
 

2.000

EACH

24,260.00000 48,520.002.000

24,260.00

0120 TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 0.000

4.000

614-81010  
 

4.000

EACH

13,980.00000 55,920.004.000

55,920.00

0125 TRAFFIC SIGNAL CONTROLLER (TYPE 170) 1.000

0.000

614-86240  
 

1.000

EACH

23,682.00000 23,682.001.000

0.00

0130 *CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

1,440.00000 1,440.001.000

0.00

0135 *MOBILIZATION 0.600

0.400

626-00000  
 

1.000

L S 

6,900.00000 6,900.001.000

2,760.00

0140 *FLAGGING 7.000

88.000

630-00000  
 

95.000

HOUR

42.00000 3,990.0095.000

3,696.00

0145 UNIFORMED TRAFFIC CONTROL 0.000

4.000

630-00003  
 

4.000

HOUR

72.00000 288.004.000

288.00

0150 *TRAFFIC CONTROL MANAGEMENT 21.000

9.000

630-00012  
 

30.000

DAY 

654.00000 19,620.0030.000

5,886.00

0155 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

1.800

630-80341  
 

2.000

EACH

40.00000 72.001.800

72.00

0160 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 11.500

10.100

630-80342  
 

24.000

EACH

131.00000 2,829.6021.600

1,323.10

0165 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000

0.000

630-80343  
 

0.000

EACH

256.00000 0.000.000

0.00
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PCN: 13943-BID    ESTIMATE RUN 11/14/2002

PROJECT: STA 0061-072                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:48:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

0.500

1.300

630-80358  
 

2.000

EACH

1,307.00000 2,352.601.800

1,699.10

0175 *DRUM CHANNELIZING DEVICE 14.000

11.200

630-80360  
 

28.000

EACH

53.00000 1,335.6025.200

593.60

0180 *TRAFFIC CONE 43.500

72.600

630-80380  
 

129.000

EACH

6.00000 696.60116.100

435.60

0185 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0190 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0195 RES TRAF SIG CONTROL+CAB ADDED ITEM MISSED IN PLANS 1.000

0.000

210-00848  
 

1.000

EACH

3,000.00000 3,000.001.000

0.00

0200 ADDED ITEM (LUMP SUM)/ POWDER COAT BLACK SIGNAL POLES 0.000

1.000

900-00014  
 

1.000

L S 

9,445.64000 9,445.641.000

9,445.64

CAT 333,512.54147,043.04340,317.14CURRENT AMT0200 $ $ $

$ 333,512.54147,043.04$340,317.14$CURRENT AMTPROJECT TOTAL


